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LIMITATIONS STATEMENT

The opinions and recommendations presented in this report are based upon the scope of
services, information obtained through the performance of the services, and the schedule
as agreed upon by LFR and the party for whom this report was originally prepared. This
report is an instrument of professional service and was prepared in accordance with the
generally accepted standards and level of skill and care under similar conditions and
circumstances established by the environmental consulting industry. No representation,
warranty, or guarantee, express or implied, is intended or given. To the extent that LFR
relied upon any information prepared by other parties not under contract to LFR, LFR
makes no representation as to the accuracy or completeness of such information. This
report is expressly for the sole and exclusive use of the party for whom this report was
originally prepared for a particular purpose. Only the party for whom this report was
originally prepared and/or other specifically named parties have the right to make use
of and rely upon this report. Reuse of this report or any portion thereof for other than

its intended purpose, or if modified, or if used by third parties, shall be at the user’s

sole risk.

Results of any investigations or testing and any findings presented in this report apply
solely to conditions existing at the time when LFR’s investigative work was performed. It
must be recognized that any such investigative or testing activities are inherently limited
and do not represent a conclusive or complete characterization. Conditions in other parts
of the project site may vary from those at the locations where data were collected. LFR’s
ability to interpret investigation results is related to the availability of the data and the
extent of the investigation activities. As such, 100 percent confidence in environmental
investigation conclusions cannot reasonably be achieved.

LFR, therefore, does not provide any guarantees, certifications, or warranties regarding
any conclusions regarding environmental contamination of any such property.
Furthermore, nothing contained in this document shall relieve any other party of its
responsibility to abide by contract documents and applicable laws, codes, regulations
or standards.
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1.0

2.0

2.1

INTRODUCTION

LFR Levine-Fricke (LFR) has prepared this report on behalf of SFPP, L.P., an operating
partner of Kinder Morgan Energy Partners, L.P. (Kinder Morgan) regarding the remedial
activities related to the Mission Valley Terminal, located at 9950 and 9966 San Diego
Mission Road, San Diego, California (Figures 1 and 2). This Summary Report has been
completed in fulfillment of Task D of Time Schedule Order (TSO) R9-2002-0042,
adopted by the California Regional Water Quality Control Board, San Diego Region
(RWQCB) on March 13, 2002 (CRWQCBSDR 2002). Submittal of this document fulfills
the final requirement of TSO R9-2002-0042.

The objective of this document is to present the following:

e results of the numerical groundwater flow and contaminant transport model including
an updated evaluation of methyl tertiary-butyl ether (MTBE) mass flux estimates

e asummary of the previously completed performance evaluation activities for the
expanded soil-vapor and groundwater extraction systems along with additional
recommendations for continuing optimization of the expanded systems

e asummary of Health Risk Assessment activities relating to both the off-site and
on-site areas

o an update to the Conceptual Risk Management Plan originally presented in the Health
Risk Assessment for Off-Site Areas dated August 11, 2003 (referred to as a
“contingency plan” in the TSO)

o proposed milestone cleanup dates for the restoration of water quality in the portion of
the Mission San Diego Hydrologic sub-area proposed for development by the City of
San Diego for municipal use and for the clean up of all off-site pollution

MTBE MASS FLUX ESTIMATES

Mass Flux Report and Addendum to the Mass Flux Report

Empirical estimates of the mass flux of MTBE in the off-site groundwater were used to
evaluate impacts to potential future groundwater and surface water receptors off-site and
to investigate off-site MTBE plume attenuation. The Mass Flux Report (LFR 2003b) was
completed in fulfillment of Task B.2 of the TSO, and was submitted to the RWQCB on
June 6, 2003. An Addendum to the Mass Flux Report (LFR 2003d) that included updated
and additional historical off-site MTBE mass flux estimates was submitted to the
RWQCB on November 20, 2003. The specific objectives of the off-site mass flux
evaluation were to:

o estimate the mass discharge (total mass flux) of MTBE in groundwater at selected
off-site locations (transects) over time
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e estimate impacts to potential groundwater and surface water receptors that may be
exposed to MTBE in off-site groundwater, including a future water supply well,
recreational users of the San Diego River (adult and child), and sensitive ecological
receptors in or near the San Diego River

e investigate the potential attenuation of the MTBE plume

e estimate the total volume of groundwater impacted by MTBE in the off-site area

MTBE mass flux was calculated at three locations within the off-site MTBE plume. The
first location is the line of extraction wells RW-3A through RW-7, and was calculated
with system influent and analytical data for December 2001 through August 2003, and
represents a mass removal rate. The other two locations are monitoring well transects
located downgradient of the Stadium across the plume width. Calculation of mass flux at
monitoring well transects is referred to as the Transect Method, and uses estimates of
groundwater discharge and analytical data samples collected from the monitoring well
clusters located across each transect for May 2001 through May 2003. For a complete
description of the transects, details regarding the data and methods used to estimate mass
flux and impacts to potential future receptors, and discussion of the results of the
evaluation, refer to the Mass Flux Report (LFR 2003b) and the Addendum to the Mass
Flux Report (LFR 2003d).

Results of the MTBE mass flux evaluation, as presented in the Addendum Report,
indicated the mass removal rates for the extraction system generally decreased over time,
and ranged from a maximum of 876 grams per day (g/d) in January 2002 to a minimum
of 93 g/d in July 2002. The most recent mass removal that was calculated (May 2003)
was 125 g/d, which represents a six-fold decrease since December 2001.

As presented in the Addendum Report, the mass flux at Transect 1 ranges from a high of
230 g/d in November 2001, and decreases by two orders of magnitude over time to
approximately 3 g/day in May 2003. The mass flux at Transect 2 ranges from a high of
89 g/d in November 2001 and continues to generally decrease over time to 0.6 g/day in
May 2003.

The Mass Flux Report and Addendum identified several lines of evidence indicating that
the off-site MTBE plume is attenuating. Both the mass of MTBE and volume of affected
groundwater above detectable concentrations (>1 microgram per liter [pg/1]) within the
dissolved off-site plume between the November 2002 and February 2003 monitoring
events decreased, with a 53 percent decrease in mass and a 6 percent decrease in affected
volume. The decreases in the mass flux between transects and at a given transect location,
a general decreasing trend in MTBE concentrations at monitoring wells throughout the
off-site plume, and the decrease in the overall downgradient extent and concentrations of
the plume also support conclusions regarding plume attenuation. Significant reductions in
MTBE concentrations observed in wells near the extraction system, as well as in the
width and downgradient extent of the maximum concentrations within the core of the
MTBE plume, suggest that contamination upgradient of the groundwater extraction
system is being successfully contained.

Page 2
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2.2

Applicable water quality objectives for groundwater for a future water supply well
receptor would include California primary and secondary MCLs for MTBE (13 and

5 ug/l, respectively). In the Mass Flux Report, the February 2003 empirical mass flux
estimates at Transects 1 and 2 were used to estimate MTBE concentrations in a future
hypothetical supply well and the San Diego River. These mass fluxes result in potential
wellhead concentrations of approximately 0.3 to 3.7 pug/l for typical supply well pumping
rates based on estimated well yields for the Mission San Diego Basin, with the maximum
well yields based on preliminary results of numerical modeling (up to 200 gallons per
minute [gpm] possible without induced flow from the San Diego River).

Potential concentrations in the San Diego River were much lower than those associated
with the hypothetical future supply well, and ranged from 0.00003 to 0.11 pg/l. These
concentrations are much lower than the applicable standards for surface water.
Nationwide studies of MTBE occurrence in air, groundwater, and surface water have
shown that concentrations of MTBE in groundwater and surface water of less than

30 png/l may be attributable to non-point sources, such as atmospheric washout or water
interaction with contaminated road surfaces.

In the Addendum to the Mass Flux Report, additional information regarding pumping
rates for a potential future supply well was obtained from the City of San Diego
Reservoir Management Study (Boyle Engineering 1995; “the water management study”).
For the Mission San Diego Basin, the water management study concluded that the most
economically feasible alternative suggested eight groundwater supply wells would be
used to extract this groundwater from the basin, which results in 188 gpm per well, if
pumping is distributed evenly among eight wells. The most recent mass flux at the
downgradient edge of the plume (Transect 2; May 2003) was used to calculate the
wellhead concentration of MTBE for a hypothetical future water supply well. This
transect is closest to the San Diego River, where the transmissivity of the alluvial
material is highest and where a water supply well would likely be located. To be
conservative, it was assumed that the capture zone for the hypothetical well included the
entire width of the plume of MTBE-affected groundwater. The total MTBE mass flux
calculated in May 2003 at Transect 2 (0.6 g/d) and an assumed supply well pumping rate
of 188 gpm results in a wellhead concentration of approximately 0.6 pg/l, which is well
below the relevant primary and secondary criteria for MTBE.

Property Boundary Mass Flux Report

Mass flux was estimated with the Transect Method at a monitoring well transect located
at the Terminal property boundary in support of site containment and remediation
strategies, and to further investigate the effectiveness of the off-site groundwater
extraction system. The Property Boundary Mass Flux Report (LFR 2004a) was submitted
to the RWQCB on January 12, 2004. MTBE and benzene mass flux at the property
boundary were calculated for 20 monitoring events from June 1996 through August 2003,
and tertiary butyl alcohol (TBA) mass flux at the property boundary was calculated for 8
monitoring events from August 2001 through August 2003. In addition, the extraction
system mass removal for these three constituents was calculated (updated for MTBE).
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Groundwater at the property boundary and other on-site areas is in contact with residual
light nonaqueous phase liquid (LNAPL), which was accounted for in the mass flux
calculations by assigning equivalent source term concentrations for MTBE and benzene.
These values were based on the maximum weight percent of each constituent in LNAPL
samples collected from on- and off-site monitoring wells. Equivalent source term
concentrations were not calculated for TBA, since little information is available regarding
the site-specific presence of TBA in gasoline released from the Terminal. Additionally,
TBA is a possible degradation product of MTBE, which contributes to the uncertainty
associated with assigning equivalent concentrations. Rather, the maximum concentration
observed for each sampling event was used to represent the equivalent source term
concentration. For a complete description of the transects, details regarding the data,
methods used to estimate mass flux at the property boundary, and discussion of the
results of the evaluation, refer to the Property Boundary Mass Flux Report (LFR 2004a).

The property boundary mass flux ranges and averages for each constituent for August
2001 through August 2003 were calculated as follows:

e MTBE: 231 to 1,289 g/day with an average of 937 g/day
e Benzene: 306 to 1,723 g/day with an average of 1,023 g/day
e TBA: 191 to 435 g/day with an average of 304 g/day.

These estimated mass flux values are within an order of magnitude of and slightly higher
than the mass removal rates for the off-site groundwater extraction system, which were
calculated as follows:

e MTBE: 93 to 876 g/day with an average of 375 g/day
e Benzene: 9 to 593 g/day with an average of 493 g/day
e TBA: 253 to 740 g/day with an average of 304 g/day

Several factors contribute to the differences between the property boundary mass flux
estimates and the mass removal rates estimated for the off-site groundwater extraction
system. These factors include uncertainties inherent in estimates of concentrations and
groundwater flow terms used in both sets of calculations, natural attenuation mechanisms
(most likely for benzene), influences by remedial efforts (LNAPL removal and soil-vapor
extraction), and differences in the type of data used for each calculation (extraction
system influent data versus monitoring well samples and Darcy flow).

The conclusions of the property boundary mass flux evaluation are summarized below:

o In general, the transect mass flux estimates and the extraction system mass removal
rates are within an order of magnitude, and are likely more similar than as calculated
due to conservative assumptions regarding LNAPL distribution, equivalent
concentrations assigned, and natural attenuation and remediation efforts
downgradient of the property boundary.

Page 4
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e The majority of the dissolved mass that the groundwater extraction system is
removing is likely originating from source material located upgradient of the
property boundary.

e Remedial actions that reduce or contain mass flux at the property boundary will
likely be successful in decreasing downgradient concentrations in a relatively short
time frame.

e The calculated transect mass fluxes should be used in remedial selection or feasibility
evaluations and remedial design efforts.

3.0 NUMERICAL GROUNDWATER FLOW AND CONTAMINANT
TRANSPORT MODEL

A three-dimensional numerical groundwater flow model, previously developed for the
site by Camp Dresser & McKee (1999a), was expanded and recalibrated. The previous
groundwater model was updated and refined to better represent site conditions and to
improve confidence in its use as a predictive tool. Contaminant transport was simulated
with a companion simulation code that can simulate three-dimensional contaminant
migration for solutes subject to adsorption, dispersion, and first-order transformation. The
flow and transport models were used to:

o estimate the dissolved mass flux of methyl tertiary-butyl ether (MTBE) at two
transects, including a transect downgradient of recovery wells RW-3A through
RW-7, and a transect south of recovery well RW-9

o simulate the effects of remedial extraction on the downgradient portion of the MTBE
plume, in order to evaluate water quality impacts to a hypothetical future municipal
supply well, and to estimate the time required to attain water-quality objectives in
such a well

The estimates of flux and water quality impacts supplement the empirical mass flux
evaluation summarized in the preceding section of this report. The numerical flow and
transport model is documented in Appendix A.

By simulating historical MTBE releases to groundwater in the LNAPL area, a reasonable
match to the current magnitude and extent of MTBE downgradient of the LNAPL source
area was reproduced by the model. A depleting MTBE source was simulated in the off-
site LNAPL source zone, and resulted in a simulated plume that is consistent with
observed concentrations, likely plume arrival times, and empirically-estimated mass flux.

To calibrate the transport model to observed concentrations, likely plume arrival times,
and empirically estimated mass flux, two degradation rates were specified. A satisfactory
match between simulated and observed MTBE concentrations could not be achieved with
a single transformation rate over the entire simulation period. The simulation was
therefore divided into two periods: from 1991 to 2001, and from 2002 to 2010. Best
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match was achieved with an initial MTBE transformation constant of 0.0005 d”'
(corresponding to a half-life of 1,386 days), and an increased MTBE transformation rate
of 0.009 d! (half-life of 70 days) effective from 2002 to 2010. Both of these values are
in the range of reported literature values. The apparent transformation rate increase of
over an order of magnitude since 2001 may be explained by one or both of the
following hypotheses:

o Remedial pumping may have changed the flow field in the downgradient portions of
the plume such that groundwater containing greater amounts of dissolved oxygen and
other electron acceptors began to enter into the flanks of the plume, favorably
affecting the plume biodegradation.

e There may be a long lag time for MTBE biodegradation processes to start, as
microbes need time to adapt to an unfamiliar carbon source or to new geochemical
conditions resulting from changes in remedial pumping rates and locations.

The empirical and numerical mass flux estimates are within the same order of magnitude.
Both the empirical and the numerical mass flux values show an increase at the end of
year 2000 for Transect 1 and in mid-year 2001 for Transect 2, followed by a steep
decreasing trend with time. The rates of decrease in the empirical estimates are more
rapid than predicted by the numerical model. This may be caused by a number of factors
including aquifer heterogeneity, uncertainties in measurement and interpretation, and
variable rates of natural attenuation in different portions of the plume.

Using the numerical transport model, these simulation results indicate that MTE mass
flux across Transect 1 drops from 280 g/day in 2000 to 0.06 g/day in 2010. The transport
model predicts that, in 2010, MTBE will remain in the lower permeability portions of the
aquifer in concentrations of 10 to 42 pg/l.

A hypothetical supply well was placed in this future plume configuration in the location
of well R-26, and pumped at 200 gpm. At this location, the alluvium is sufficiently thick
to sustain 200 gpm of production. In addition, more than half of the aquifer thickness is
above mean sea level, and the resulting regional drawdown is not likely to exceed 3 feet
during average recharge conditions. The model predicts that maximum MTBE
concentrations in such a well would be below 0.2 ug/l.

The simulations indicate that water quality objectives would be achieved in a
hypothetical supply well downgradient of the remedial extraction wells should the well
begin pumping in the year 2010. This prediction assumes that MTBE continues to
attenuate, even at a relatively low rate.
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4.0

4.1

411

PERFORMANCE EVALUATION OF REMEDIATION SYSTEMS

Soil-Vapor Extraction System

Extraction wells RW-1 through RW-7 are connected to an SVE system with a central
extraction and treatment unit. The SVE system operated for nearly three years using a
250 cubic feet per minute (cfim) catalytic oxidizer-based vapor abatement system that was
subsequently replaced with a 1,000 cfm catalytic oxidizer-based system, which started
operation in August 2001.

The objective of the vapor extraction system is to remove volatile organic compounds
(VOCs) from residual LNAPL in the vadose zone. Petroleum hydrocarbons are dissolved
in groundwater, adsorbed to subsurface soil particles, and present as residual LNAPL. As
the piezometric surface rises and falls, the LNAPL also rises and falls, resulting in a
“smear zone.” This smear zone is approximately as thick as the historical range of
groundwater level variation. However, higher residual saturations of LNAPL may be
contained within a much smaller interval due to the effects of hysteresis and relative
permeability. The range of water level variation over the past 10 years is approximately
5 feet in the off-site residual LNAPL source area. The thickness of the smear zone
adjacent to the groundwater extraction wells is likely greater due to the greater

variation in water levels caused by pumping. This smear zone is a target of the oft-site
remedial efforts.

SVE effectively reduces hydrocarbon mass in two ways: vapor extraction removes soil
vapor containing hydrocarbon constituents in the gas phase, and the extraction of soil
vapor results in a corresponding introduction of fresh air to the subsurface soil. This
introduced air generally has greater oxygen content than the removed soil vapor, which
tends to create an aerobic environment and enhance biological activity. This aerobic
environment may substantially increase the rate of in-situ biodegradation of
hydrocarbon constituents.

SVE System Performance Evaluation and Phase | Expansion

A performance evaluation of the original SVE system (consisting of extraction wells
RW-1 through RW-7) was completed to evaluate the system’s area of effective influence.
The Soil Vapor Extraction System Evaluation Report (LFR 2002c) was completed in
partial fulfillment of Task C.3 of the TSO, and was submitted to the RWQCB on
November 22, 2002. The specific objectives of the SVE system evaluation were to:

e correlate applied well-head vacuum (AWHYV) to vapor-flow rates for off-site
extraction wells
e determine an estimated zone of effective influence of the SVE system

e estimate operation parameters and the duration of remediation system operation
for reduction and attenuation of VOC concentrations in soil
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e determine optimal operation parameters for the SVE system based on the estimated
area of effective influence in conjunction with additional site assessment and
monitoring data

The estimated area of effective influence (or “zone of effective sweep” defined by a
minimum critical pore-gas velocity within the unsaturated zone) was used to develop
recommendations to augment and optimize operation of the existing SVE system.

Four SVE wells (RW-1, RW-3, RW-5, and RW-7) were used for the SVE field
evaluation activities. Prior to testing, vapor monitoring probes were installed around each
of the four aforementioned extraction wells at locations selected based on their respective
historical operational vapor flow rates. Three groundwater/vadose zone observation wells
and two vadose zone observation wells were installed parallel and perpendicular to the
groundwater flow direction adjacent to extraction wells RW-1, RW-3, RW-5, and RW-7,
for a total of 20 new monitoring locations. For a complete description of field activities,
details regarding the data, methods used to estimate the zone of effective sweep, and
discussions of the results of the evaluation, refer to the Soil Vapor Extraction System
Evaluation Report (LFR 2002c).

The results of the SVE system evaluation indicated that the system could be improved
with regard to vapor extraction efficiency (i.e., mass removed per volume of extracted
soil gas) by making adjustments to the overall SVE system flow rate and by individual
adjustments in flow rates at each of the existing SVE wells (i.e., RW-1 through RW-7).
The estimate of required overall SVE flow rate was based on attaining a desired critical
pore-gas velocity throughout the zone of interest. The required flow rate needed to
establish this critical velocity varies according to the spacing of the SVE wells (i.e.,
closer well spacing allows lower required flows to establish the desired critical velocity).
There is a lack of agreement in the available literature as to the total number of pore
volume exchanges (PVE) required for SVE project completion. Some literature
recommends as few as 200 to 400 PVE, while other literature recommends 2,000 to
5,000 PVE or higher. The wide variation in recommended PVE is likely due, at least in
part, to the wide variation in subsurface characteristics from one site to another (i.e., fine-
grained vs. coarse-grained soils or heterogeneous vs. homogenous soils). Important
factors that will impact the total PVE requirement for the off-site source area at the
Terminal are the amount of residual LNAPL mass, the discontinuous zones of fine-
grained soils containing most of the LNAPL mass, and the ability of the SVE system to
effectively influence zones containing that mass. The combination of having a relatively
large total mass of residual LNAPL, and the fact that most of that mass appears to be
contained in finer-grained zones, indicates that a higher number of PVEs will be required.
Evaluation of SVE vapor concentrations over time combined with periodic monitoring of
soil vapor probes that have been installed at strategic locations within the residual
LNAPL source area will be used to monitor the performance of the SVE system.

The evaluation also indicated that the addition of an air-sparge process could potentially
increase the efficiency of the off-site source area remediation via the SVE system with
respect to attenuation of VOCs from residual LNAPL in the saturated zone, and adsorbed
to soil in the capillary fringe.
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Jan3004 MVT Final TSO Summary Rpt



FINAL

LFR Levine-Fricke

41.2

Based on the recommendations presented in the Soil Vapor Extraction System Evaluation
Report (LFR 2002c), several modifications to the existing SVE system were completed to
optimize the remedial efforts at the site. These modifications included increasing the
number of SVE wells based on the estimated average zone of effective sweep, and adding
an air-sparge network to address the portion of the residual LNAPL smear zone located in
the capillary fringe and saturated zones.

Initial system modifications were recommended for the vicinity of wells RW-3, RW-4,
R-9, and R-12 (the “Phase I area”). Approximately 10 additional SVE wells were
installed in the Phase I area with a well spacing of approximately 100 feet in order to
evaluate the potential benefits of closer well spacing (e.g., lower required SVE flow rate
and applied vacuum, and greater mass removal efficiency). Additionally, 24 air-sparge
wells were installed in a grid area measuring approximately 60 feet by 80 feet for an
initial performance evaluation to determine whether or not this technology should be
expanded across the remaining off-site residual LNAPL area.

Phase | Expansion and Performance Evaluation

Additional performance evaluation activities were conducted to evaluate the Phase I
expansion of the SVE system and the newly added air-sparge grid. The findings of this
effort were reported in the Remediation System Technical Evaluation Report (LFR
2003c), which was completed in fulfillment of Task C.5 of the TSO and submitted to the
RWQCB on July 8, 2003. The objective of the remediation system technical evaluation
was to improve and enhance the remedial effectiveness of systems operating at the site.

The recommendations implemented from the Soil Vapor Extraction System Evaluation
Report (LFR 2002c) included the installation and operation of:

e 11 new SVE wells (RW-10 through RW-20) and 1 targeted SVE well (RW-21) in the
Phase I area

e an air-sparge system comprised of a total of 14 sparge wells in the Phase I area

For a complete description of field activities, details regarding the data, methods used to

evaluate the system’s performance, and discussions of the results of the evaluation, refer
to the Remediation System Technical Evaluation Report (LFR 2003c).

SVE System Performance Evaluation

Performance evaluation results for SVE wells RW-18, RW-19, and RW-20 indicated an
average radius of influence (ROI) at the respective applied wellhead vacuums (AWHYV)
and flow rates summarized below:
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Well Name ROI AWHV Flow Rate
(ft.) (in.-H,0) (scfm)
RW-18 50.8 77.5 7.77
RW-19 101.8 74.5 19.51
RW-20 61.2 74.0 20.63

The zone of effective sweep for SVE wells RW-18, RW-19, and RW-20 increased with
an increase in applied vacuum and flow rate. A comparison of the radius of the zone of
effective sweep vs. the applied flow rates indicated a generally linear relationship in the
range tested. Linear interpolation to the most effective range indicated that the SVE wells
should be maintained at a minimum flow rate in the range of 7 standard cubic feet per
minute (scfim) to 17 scfm. Evaluation of AWHYV vs. extraction flow rates at wells
RW-18, RW-19, and RW-20 indicated that flow rates of approximately 5 to 15 scfm per
well are achievable with a vacuum of approximately 20 to 50 inches water column.
Laboratory and field data from vapor extraction tests at wells RW-19 and RW-20
indicated that effective mass removal rates are achievable using SVE, as a total estimated
VOC mass of 21 pounds was removed in less than 12 hours of actual run time.

Based on the achievable SVE flow rates, radius of vacuum influence and effective sweep,
and extracted VOC concentrations exceeding 2,700 milligrams per cubic meter (mg/m?),
the Phase I SVE evaluation supports the earlier conclusion that a well spacing of
approximately 100 feet maximizes the extraction of high VOC vapor from the off-site
source area and minimizes the extraction of vapor containing little to no VOC:s.

Vapor extraction well RW-21 was installed with a 1-foot screen interval placed to
discretely “target” a fine-grained layer of the smear zone. Testing of this well was
conducted at both a low and high (relative to each other) AWHYV to evaluate the
relationship between vacuum ROI, AWHYV, and flow rate for a well discretely screened
in this fine-grained interval. A vacuum ROI of approximately 19.8 feet was observed at
an AWHYV of 81.6 inches of water column producing a flow rate of 6.93 scfm. A vacuum
ROI of 23.4 feet was observed at an AWHYV of 207.5 inches of water column producing a
flow rate of approximately 15.37 scfm. The field data from this testing indicated that
higher mass removal rates were achievable at the higher AWHYV than those observed at
the lower AWHYV. The results also indicated that SVE wells discretely screened to target
this fine-grained interval could be beneficial with respect to mass removal vs. time when
compared to the more general SVE system (i.e., SVE wells with the longer 5-foot
screened intervals). However, the area of effective influence is significantly limited due
to the low permeability of this fine-grained layer. Even with this limitation, this type of
“targeted” SVE may still have potential as an effective remedial alternative in isolated
areas were the longer screened SVE wells by themselves are found to insufficiently
attenuate the source area.

VOC concentrations exceeding 140,000 mg/m® were detected in vapors extracted from
each of the new SVE wells (RW-10 through RW-20). Based on these results,
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regulating/isolation valves on wells RW-10 through RW-20 have been set to the fully
open position to allow extraction of soil vapors at the maximum flow and mass removal
rates. The flow rate, AWHYV, and VOC concentration being extracted from each of these
wells continue to be monitored on a regular basis to determine when individual wellhead
adjustments are appropriate. VOC concentrations are expected to decrease over time as
mass extraction rates become diffusion limited. Wells showing significant decreases in
VOC concentrations will be regulated to lower flow rates in an effort to optimize the
performance of the SVE system by focusing the available capacity of the system on the
wells exhibiting higher mass extraction rates. When regulating individual wells in the
future, flow rates and AWHVs will be adjusted such that the desired zone of effective
sweep for each well is maintained.

The results of the SVE performance evaluation activities documented in the Remediation
System Technical Evaluation Report (LFR 2003c), further support the prior conclusion
that SVE wells screened in the vadose zone are an effective remedial technology for the
removal of VOCs. Based on these results, the report recommended further expansion of
the SVE system to address the remainder of the off-site residual LNAPL plume. SVE
system operating parameters developed during evaluation of the Phase I expansion have
been used as the design criteria for construction and operation of the expanded system.
The report also recommended that vapor extraction from wells RW-1, RW-2, and RW-7
be terminated due to current and historically low VOC concentrations in the vapors
extracted from these wells.

As of November 2003, 13 additional SVE wells (RW-22 through RW-34) have been
installed in the off-site residual LNAPL source area. Construction of the additional SVE
system infrastructure required for these wells to become operational was originally
scheduled for the first quarter of 2004. However, conflicts between the planned
construction activities and available access to the Qualcomm stadium parking lot have
delayed the construction schedule, and these new wells are now expected to become
operational during the second quarter of 2004.

Air-Sparge System Performance Evaluation

Performance evaluation results regarding the Phase I air-sparge grid indicated that air
sparging could be an effective means of enhancing SVE effectiveness. VOC
concentrations in the vadose zone were observed to increase by two to three orders of
magnitude in the area influenced by air-sparge wells ASD-03 and AS-07, indicating that
sparge-air has the ability to influence the targeted area and increase the mass extraction
efficiency of the SVE operations. However, the area of sparge influence appeared more
varied based on the results of pressure distribution testing, depending on the well used for
injecting sparge-air into the subsurface.

A relatively long retention time was observed in the helium distribution testing, as
illustrated by a significant lag time between injection of the helium into the formation via
sparge wells and subsequent detection in the vadose zone monitoring points. These
results may indicate that the sparge air was migrating up through the area of the smear
zone targeted by the test, rather than migrating around it through a more permeable path.
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Initial results of the dissolved oxygen (DO) testing appeared to indicate that air-sparging
increased the DO content within the portion of the saturated zone targeted by the test,
likely contributing to an improvement in biological degradation processes. Since helium
was observed in all of the monitoring points during each of the helium distribution tests,
the full extent of helium distribution (and sparge air) in the subsurface could not be
determined. Although the performance evaluation results indicated at least partial capture
of the injected sparge air, the results were inconclusive and indicated the need for
additional testing for a longer duration of time.

The results from this additional testing were to be used in an effort to evaluate the
maximum vertical flux of sparge air through the smear zone and determine injection flow
rates that could effectively be controlled and captured by the SVE system (preventing the
horizontal migration of fugitive vapors) and estimate what remedial benefit might be
obtained by injecting sparge air at this rate.

The performance evaluation activities described above focused on the site-specific
characteristics of the SVE and air sparge systems running independently of one another.
Air sparging should only be expanded to enhance SVE in areas where it is both effective
and necessary for achieving the remedial objectives. Therefore, additional testing was
recommended to evaluate relevant parameters during concurrent operation of both the
SVE and air-sparge systems to achieve the following objectives:

o determine the rate of capture of sparge air and the percentage of injected air that is
recovered by the SVE system

e determine the most effective sparge rate
e estimate zone of effective sparge influence
e measure how the injection rate of sparge air affects the SVE zone of effective sweep

e estimate what the asymptotic soil gas and dissolved-phase concentrations of target
chemicals of concern (COCs) would be with both the air-sparge and SVE systems
operating concurrently

e estimate the time to reach asymptotic concentrations

o evaluate aerobic biodegradation rates both with and without air sparging

Continued Performance Evaluation

Performance evaluation activities related to the Phase I SVE expansion and air-sparge
grid were continued, as recommended in the Remediation System Technical Evaluation
Report (LFR 2003c), to observe relevant parameters during concurrent operation of both
the SVE and air-sparge systems. Submittal of the Remediation System Continued
Technical Evaluation Report (LFR 2004b) was not a requirement of the TSO but has
been completed as a follow-up to the Remediation System Technical Evaluation Report,
which was completed in partial fulfillment of Task C.5 of the TSO. The Remediation
System Continued Technical Evaluation Report was submitted to the RWQCB on
January 23, 2004.
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The objective of the continued performance evaluation activities was to evaluate the
concurrent operation of both the air-sparge and SVE systems and the effects of the air-
sparge system on the efficiency of the SVE system to determine whether or not continued
operation and/or additional expansion of the current air-sparge grid is warranted.

Estimated average vacuum ROIs and average radial distances to pore-gas velocities of
0.01 cm/s and 0.005 cm/s were evaluated for SVE wells RW-18, RW-19, and RW-20

under both non air-sparging and air-sparging operational conditions. The results of this
evaluation are summarized below:

RW-18 RW-19 RW-20

No Sparge- Sparge-Air No Sparge- Sparge-Air | No Sparge- Sparge-Air

Air Injection | Injection Air Injection | Injection Air Injection | Injection
Estimated Average 55.00 18.70 124.20 107.30 85.60 82.90
Vacuum ROI
Ave. Radial Distance 39.98 7.35 132.38 73.54 240.97 261.90
(ft.) to Pore-Gas
Velocity of 0.01 cm/s
Ave. Radial Distance 84.14 17.56 275.75 146.38 522.41 567.48
(ft.) to Pore-Gas
Velocity of 0.005 cm/s

Results from RW-18 indicated that the relatively low extraction flow rate (22.1 scfim) was
not sufficient to overcome the effects of injected sparge air. At this low extraction rate,
monitoring points intercepted by the distributed sparge air were essentially choked off
and thus the extraction well was no longer influencing these areas, which also resulted in
pore-gas velocities of zero in these directions and ultimately a lower average pore-gas
velocity relative to distance from the extraction point. Results from RW-19 and RW-20
indicated that the relatively high extraction flow rates (55.2 scfm and 72.9 scfm,
respectively) were sufficient to overcome the effects of injected sparge air. Although the
introduction of sparge air had an impact on the ROI and zone of affected sweep for wells
RW-19 and RW-20, the ability of these two wells to maintain the ROI and zone of
effective sweep for which they were designed was unaffected by the introduction of
sparge air into the subsurface.

SVE wells spaced approximately 100 feet apart would still effectively capture soil vapor
in the presence of air sparging; however, air sparge wells would need to be strategically
placed such that the sparge wells and SVE wells do not create a short-circuiting effect in
which sparge air flows directly from the sparge well to the SVE well. Air sparge wells
operating at low injection flow rates (less than 5 scfm) would be required to be placed at
distances of approximately 50 feet from the SVE wells, specifically in the nodes between
the SVE wells. Additionally, results from helium capture testing indicated that SVE wells
spaced approximately 100 feet apart are effective in capturing sparge air when air
sparging is conducted at flow rates lower than 5 scfm.
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Additional helium distribution testing results indicated that sparge air was fairly well
distributed over the Phase I grid area even at injection flow rates ranging from 4.0 to

5.1 sctm. In each of the three tests, sparge air migrating vertically into the unsaturated
zone from the saturated zone ranged from 20 to 47 percent of the total sparge air
introduced into the subsurface. Sparge air reaching the unsaturated smear zone
surrounding injection well AS-07 showed favorable results, as approximately 100 percent
of the sparge air in this zone migrated vertically into the vadose zone surrounding AS-07.
Injection wells AS-06 and ASD-03 showed less favorable results, with the percentage of
the sparge air migrating vertically into the vadose zone being approximately 55 and

47 percent, respectively. The results of the additional helium testing have indicated that a
preferential migration of sparge air exists in the horizontal direction when compared to
the vertical direction. In each of the three tests, sparge air showed indications of being
stratigraphically trapped either in the saturated zone and/or unsaturated-smear zone.
Sparge air in both of these zones continued to preferentially migrate horizontally from the
point of injection instead of percolating upward through the formation into the vadose
zone, as desired.

Results for each of the three tests were somewhat favorable in that sparge air did appear
to migrate from the point of injection up into the vadose zone. However, the test results
also indicated that the rate at which sparge air migrates vertically versus its rate of
horizontal migration makes the use of a low flow air-sparging system as an enhancement
to the SVE system unfavorable.

Injecting sparge air at rates less than or equal to the maximum vertical flux of sparge air
into the vadose zone would minimize the horizontal migration of the sparge air.
However, these low injection rates are ineffective at increasing SVE vapor
concentrations, making air-sparging an ineffective technology for enhancing the SVE
operations. While increased air sparging flow rates (10.2 to 73.6 scfm) have been shown
to be effective for increasing SVE vapor concentrations, the horizontal migration of the
sparge air pose a risk for transient vapors to migrate beyond the zone where they would
be effectively captured and removed by the SVE system. Increased air sparging flow
rates (greater than 10.2 scfm) may be effective for targeting isolated areas where SVE
capture can be improved through increased SVE well coverage.

Respirometry tests were conducted to measure the rate of biodegradation and ultimately
the rate of contaminant mass removal within the Phase I sparge grid area. The initial
respirometry test was conducted in a period when only soil vapor extraction was
operating (i.e., no sparge air injection). The oxygen utilization rates observed during this
initial test indicated that aerobic respiration is active in the Phase I area when SVE alone
is operational. The second respirometry test was conducted to evaluate whether air
sparging would enhance biodegradation rates. The test was initiated after the SVE and
air-sparge systems were both operated continuously for approximately five weeks. The
average oxygen utilization rates observed during this test were the same as those
observed in the initial test. Operation of the SVE system has been shown to aerate the
unsaturated-smear zone adequately for biodegradation. The SVE system is capable of
pulling atmospheric oxygen into the subsurface to promote microbial respiration.
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Operation of the air sparge system did not appear to enhance biodegradation of COCs in
the unsaturated smear zone.

Low flow, continuous sparge testing was conducted to evaluate the effects of continuous,
steady state air sparging on VOC concentrations in extracted soil vapor. Findings from
the initial performance evaluation, reported in July 2003, indicated that air sparging had
increased volatile fuel hydrocarbon concentrations in the vadose zone by two to three
orders of magnitude. These findings were based on soil vapor probe samples taken before
and after periodic air sparging tests conducted as part of the initial technical evaluation,
and involved the operation of the air sparge system at much higher injection flow rates.
Results from the low flow, continuous sparge test indicated that there is no added benefit
to SVE mass extraction rates with the addition of air sparge operation. Operation at the
decreased flow rate does not appear to result in an appreciable increase in soil gas

VOC concentrations.

Groundwater samples from selected monitoring wells were analyzed prior to and during
air-sparging activities to evaluate concentrations of inorganic constituents of groundwater
as indicators of the existence and type of biological activity that may be occurring in the
subsurface. The results of this analysis indicated that there is no discernable correlation
between changes in nitrate or sulfate concentrations and active sparging. Dissolved
oxygen (DO) concentrations ranged from 0.1 to 2.97 milligrams per liter (mg/1) and, as
expected, increased during active sparging. Background DO concentrations observed at
monitoring well R-19 were comparable and averaged about 2 mg/1 over the last several
quarters. Counter to the intuitive position that aerobic conditions should be stimulated by
air sparging, the geochemical indicators point toward reducing, anaerobic (methanogenic)
conditions before, during, and after active sparging. These conditions are similar to those
that have generally been observed in this area of the site. This data appears to indicate
that the sparging activities may not have been carried out long enough to stimulate
strongly aerobic conditions in the formation.

Groundwater samples were also evaluated for concentrations of organic constituents to
determine if dissolved phase concentrations of COCs decreased when sparge air was
introduced to the subsurface. No discernable correlation was observed between the
introduction of sparge air into the subsurface and changes in dissolved-phase
concentrations of COCs. Concentrations of COCs increased in some of the wells
monitored while decreasing in others during this period. It is inconclusive as to whether
or not COCs decreased due to air stripping induced by air sparging or because of
increased biological activity due to increased oxygen concentrations from the injected
sparge air. It does, however, appear that air sparging did not significantly decrease
dissolved phase COCs in the saturated zone.

Overall, the results of the continued performance evaluation activities indicated that air
sparging is ineffective as an SVE enhancement at injection flow rates ranging from 4.0 to
5.1 scfm. Even at these low air injection flow rates, preferential migration of sparge air in
the horizontal direction when compared to the vertical direction indicates that the injected
air was stratigraphically trapped beneath tighter, less-permeable soils. Sparge air
continued to preferentially migrate horizontally from the point of injection as opposed to
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percolating upward through the formation into the vadose zone where it could be
captured by SVE. Additionally, at these lower flow rates the air sparging was not
effective as an SVE enhancement in that it did not appear to: 1) increase SVE mass
extraction rates, 2) increase biodegradation of COCs, 3) stimulate an aerobic
environment, or 4) decrease dissolved phase COCs in the saturated zone.

Injection flow rates less than or equal to the apparent maximum vertical flux of sparge air
into the vadose zone (less than 4.0 scfm) appeared to minimize the horizontal migration
of sparge air, which increases the confidence that the sparge air will be captured by the
SVE system and not become fugitive. However, it is also reasonable to assume that air
sparging at the reduced injection flow rates would be even less effective as an SVE
enhancement than it appeared to be with injection flow rates greater than 4.0 scfm.

Results from the initial air sparge tests reported in the Remediation System Technical
Evaluation Report (LFR 2003c¢) indicated that air sparging with injection flow rates of
10.2 to 73.6 scfim was effective in increasing VOC concentrations in extracted vapors,
indicating that air sparging could be an effective enhancement to SVE. Based on the
subsequent performance testing, however, these higher injection flow rates now appear to
be greater than what the formation is able to accept and created air pockets around the
injection wells. The resulting subsurface pressures likely forced the sparge air to
penetrate the less-permeable soils and produced the appearance that air sparging was
effective in increasing the SVE mass extraction rates. However, operation of the air-
sparging system at these higher injection flow rates now does not appear to be feasible
due to the associated risk of producing fugitive vapors that could migrate horizontally
beyond the control of the SVE system.

Monitoring of aerobic biodegradation respiration rates, dissolved-phase concentrations of
COCs and natural attenuation monitoring indicators both with and without air sparge did
not indicate that the introduction of sparge air into the subsurface was effective in
reaching objectives of air sparging as an SVE enhancement. Increases in biodegradation
of COCs, the stimulation of an aerobic environment, and the decreasing of dissolved
phase COCs in the saturated zone did not appear to result from injecting sparge air into
the subsurface for a period of four weeks. Air sparging may prove to be beneficial in
enhancing SVE should the air sparge system be operated for longer periods; however,
because of the preferential migration of sparge air in the horizontal direction, a risk for
transient vapors to migrate beyond the zone where they could be effectively captured and
removed by the SVE system would still exist.

Recommendations for Additional Optimization of Soil-Vapor
Extraction System

LFR recommends continuing with soil vapor extraction activities at the site in the
absence of sparge air. LFR recommends continuing with the more aggressive remedial
optimization activities which include monitoring and making adjustments to the overall
SVE flow rate and at individual SVE wells to optimize vapor extraction efficiency (i.e.,
pounds of mass removed/cubic foot of vapor extracted). Flow rates, vacuums, and VOC
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concentrations will continue to be monitored monthly to biweekly at all SVE wells to
evaluate changes in extraction effectiveness and to evaluate the time necessary for
extracted soil vapors to reach asymptotic levels. To improve vapor extraction
effectiveness for the overall SVE system, each individual well will continue to be
evaluated and adjusted accordingly, utilizing their respective regulating/isolation valves.
Those wells showing low VOC concentrations will be isolated from the SVE system and
rebound of VOCs concentrations will be monitored monthly to biweekly. Wells isolated
from the system will be placed back on-line as warranted by rebound concentrations.

Recommendations for Air Sparge System

LFR is not recommending any expansion or further use of the air sparge system as an
enhancement to SVE activities.

Groundwater Extraction System

Groundwater Extraction Evaluation of Existing Recovery System

A performance evaluation of the original groundwater extraction system (consisting of
extraction wells RW-3 through RW-7) was completed to evaluate the system’s area of
effective influence. The Groundwater Extraction Evaluation of Existing Recovery System
Report (LFR 2002b) was completed in partial fulfillment of Task C.3 of the TSO, and
was submitted to the RWQCB on November 21, 2002.

The specific objective of the groundwater extraction system evaluation was to evaluate
the efficiency and effectiveness of the existing groundwater extraction system so that
future system expansion and optimization could be determined to address dissolved-
phase MTBE impacts downgradient of the existing system. The scope of work completed
to achieve this objective included:

e evaluation of hydraulic gradients within the capture zone
e evaluation of groundwater quality temporal trends

e evaluation of the hydraulic characteristics of the alluvium to determine well
efficiency and refine the area of effective influence of the existing groundwater
extraction system relative to the areas of impact

The estimated area of effective influence of the existing system was subsequently used in
conjunction with other site data to optimize pumping operation and determine future
extraction well placement. The following tasks were completed in evaluating the
efficiency and effectiveness of the groundwater extraction system:

o review of lithology and well installation logs
e containment performance monitoring

o aquifer testing
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For a complete description of the scope of work, details regarding the data, methods used
to evaluate the hydraulic characteristics of the alluvial aquifer, and discussion of the
results of the evaluation, refer to the Groundwater Extraction Evaluation of Existing
Recovery System Report (LFR 2002b).

The maximum flow rates that could be obtained from the existing extraction wells
appeared to vary considerably, from as low as less than 3 gpm from well RW-3 up to
approximately 94 gpm from well RW-7. LFR reviewed the extraction well installation
logs and lithologic cross sections from previous investigations at the site, as well as
lithologic information obtained from additional observation and groundwater monitoring
wells installed in the immediate vicinity of the recovery wells. Based on these data and a
review of the original well installation report, LFR made preliminary determinations as to
whether the wide variation in groundwater extraction rates was due to variations in the
lithology surrounding each well, damage to the borehole caused during well drilling and
completion, or well construction.

Well RW-3 is the westernmost extraction well and its lithologic log indicates a markedly
different lithology, with most of the alluvium below the water table classified as either
sandy clay or interbedded sandy clay and silty sand. Well RW-3 is also the extraction
well located closest to the northern edge of Mission Valley, and may potentially be
installed in non-fluvial sediments originating from the surrounding mesas.

Six dual-zone monitoring well clusters (R-32AS/AD, R-33AS/AD, R-34AS/AD,
R-35AS/AD, R-36AS/AD, and R-37AS/AD) were installed downgradient of the existing
extraction wells within the estimated area of effective influence. Five additional
monitoring well clusters (R-38AS/AM/AD through R-42AS/AM/AD) were installed
downgradient of the estimated area of effective influence. These wells were installed to
monitor groundwater quality and hydraulic gradients to determine whether temporal and
spatial variations in contaminant distribution and groundwater flow directions are
consistent with hydraulic containment.

The extent of hydraulic capture of the existing groundwater extraction system was
evaluated from groundwater level measurements, interpreted groundwater flow patterns,
and temporal and spatial variations in groundwater quality data. If containment is
complete, all groundwater flow from the source area (i.e., the region containing residual
LNAPL) should follow flow pathlines that terminate at the groundwater extraction wells.
In general, performance monitoring involved: 1) measuring and interpreting groundwater
levels (hydraulic heads), and 2) groundwater quality monitoring.

Groundwater levels were measured to evaluate hydraulic gradients and groundwater flow
paths in the area of residual LNAPL and extraction wells RW-3 through RW-7. This data
indicated that groundwater flow in the shallow alluvium from the source area follows
pathlines that terminate at the groundwater extraction wells. Additionally, upward
hydraulic gradients from the deeper alluvium to the shallow alluvium were observed in
all six dual-zone well pairs (R-32 through R-37) located immediately downgradient of the
extraction wells.
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Groundwater quality data from the downgradient monitoring well network was
inconclusive regarding the current extent of hydraulic capture as of the date of the
submittal of the extraction system evaluation report (LFR 2002b), because monitoring
wells R-38 and R-40 through R-42 had not been in place for a sufficient amount of time
to evaluate concentration trends over time. However, groundwater quality data have
continued to be collected and analyzed as part of the ongoing quarterly monitoring
activities, and the concentration trends that have been observed in this data are consistent
with hydraulic containment of the residual LNAPL source area. Containment
performance monitoring of the groundwater extraction system continues to be conducted
as part of the ongoing quarterly monitoring activities.

Pumping tests were performed on recovery wells RW-3, RW-5, and RW-7. Prior to
beginning the pumping tests, transducers were placed in two monitoring wells associated
with RW-7 (R-34AD and RW-7-P3DS). The groundwater extraction system was then
shut down and groundwater levels in the aquifer were allowed to recover to near steady-
state levels. A minimum of 24 hours of monitoring groundwater levels was performed
prior to initiating the first of the three pumping tests to monitor background trends and
barometric influences. Additionally, water levels were measured in well R-16 one day
prior to and throughout the duration of all three pumping tests to evaluate background
changes that may influence water levels in the observation wells. Well R-16 was selected
for monitoring background water level changes since it is located outside of the influence
of any of the three pumping tests.

Prior to each full pumping test, a step-rate drawdown test was conducted to get an
estimate of the maximum practical pumping rate before the constant-rate aquifer test
began. Following the step drawdown tests, constant-rate pumping tests were performed.
Each constant-rate pumping test was conducted for 48 hours. At the end of the 48-hour
pumping period, the pump was turned off and recovery data were recorded until the
groundwater level had recovered to approximately 95 percent of its pre-pumping steady-
state level.

Drawdown data from each observation well monitored during each test were plotted and
interpreted manually to validate the data and to evaluate evidence of boundary conditions
and other aquifer responses. Then, storativity and transmissivity were calculated using
AQTESOLV® v2.13, an aquifer test analysis program written by HydroSOLVE, Inc.

The drawdown and recovery data were plotted and analyzed using analytical solutions
that were consistent with the conceptual model of the subsurface flow system and with
the character of the data obtained. Analytical methods used include those developed by
Theis, Cooper-Jacob, and Hantush-Jacob. Well bore storage effects were observed at the
beginning of the pumping tests. For this reason, the analytical solutions were fitted to the
latter portions of each drawdown curve, which represents the later time data when well
bore storage effects have diminished. The later time data were also used for fitting type
curves to the recovery data. Other analytical methods that relax one or more of the listed
assumptions were considered, depending on the observed responses.
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Constant rate pumping tests were conducted on extraction wells RW-3, RW-5, and RW-7
with pumping rates of approximately 1.5 gpm, 61 gpm, and 58 gpm, respectively,
maintained throughout the tests. Significant drawdown was observed in observation wells
during the RW-5 and RW-7 pumping tests. No significant drawdown was observed in
any of the observation wells during the RW-3 test, even though there was approximately
9 feet of drawdown in that pumping well. This indicated that there is either poor
communication between the well and the aquifer or the aquifer material does not produce
water at any significant rate, and is likely a combination of these two factors.

Overall, the Hantush-Jacob method of analysis provided the best (i.e., most unique and
unambiguous) curve fits. Alluvial sediments such as those in Mission Valley often
respond as a semi-confined, slightly leaky aquifer, which is consistent with the use of the
Hantush-Jacob method. Therefore, the results from this method were considered the most
reliable and are summarized below.

In general, the range of transmissivity and hydraulic conductivity results were similar for
the RW-5 and RW-7 tests. Using the preferred method of analysis (Hantush-Jacob), the
transmissivity values ranged from 4,200 to 13,000 square feet per day (ft*/day) with an
average of 8,000 ft*/day for the RW-5 test, and from 2,500 to 8,300 ft*/day with an
average of 5,100 ft*/day for the RW-7 test. In general, the deeper observation wells had
faster response times, lower apparent storativity, and higher apparent transmissivity.
These trends were more apparent in the RW-5 test than in the RW-7 test, and are
consistent with the observed presence of coarser-grained materials near the base of the
alluvial aquifer overlying the Friars Formation.

Leakage coefficients ranged from 0.023 to 0.087 for the RW-5 test, with an average of
0.056. For the RW-7 test, leakage coefficients ranged from 0.012 to 0.41, with an average
of 0.12. The higher apparent leakage in the RW-7 test could be due to increased leakage
between water-bearing zones, or to other sources of water, such as recharge from surface
water bodies (i.e., Murphy Canyon Creek).

Hydraulic conductivity values were calculated by dividing the transmissivity values by
the thickness of the aquifer. The aquifer was estimated to be 38.7 feet thick for the RW-3
test, 45.2 feet thick for the RW-5 test, and 38 feet thick for the RW-7 test.

The method that produced the best curve fits in the RW-5 test was the Hantush-Jacob
method, with an average hydraulic conductivity value of 180 ft/day. The curve fits were
not as consistent in the RW-7 test, but the average K values for the Hantush-Jacob
method and the Theis recovery method were 140 ft/day and 110 ft/day, respectively.
These values were subsequently used for the groundwater velocity and stagnation

point calculations.

Data from observation well RW-6 consistently show high K values from both the

RW-5 and RW-7 pumping tests. Values range from 200 ft/day for the RW-5 test to

220 ft/day for the RW-7 test using the Hantush-Jacob method. The hydraulic conductivity
results from R-36AD and R-35AD were also relatively high, with 180 ft/day and
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290 ft/day, respectively. Both of these wells are screened near the bottom of the alluvium.

Hydraulic data from the RW-3 test do not appear to be representative of the larger aquifer
system at the site.

Well efficiencies and radius of effect were also evaluated for wells RW-5 and RW-7.
Well RW-5 was determined to have a well efficiency of 21 percent and radius of effect of
approximately 650 feet. Well RW-7 was also determined to have a well efficiency of

21 percent with a radius of effect of approximately 500 feet.

Groundwater velocity was calculated at an average of 3.6 ft/day in the wells around
RW-5 and 2.2 ft/day in the wells around RW-7. The downgradient extent of capture
(stagnation points; the distance beyond the pumping well where groundwater flow is not
affected) averaged approximately 47 feet at RW-5 and 87 feet at RW-7. RW-3 was not
evaluated, since it had a very low transmissivity. The expected stagnation point at this
well was expected to be less than a few tens of feet.

Using the formula of 27r (r = stagnation point), the cross-gradient capture width was
calculated. The capture width for RW-5 was estimated to be 290 feet, and the capture
width for RW-7 was estimated to be 550 feet. Because the drawdown created by each
pumping well tends to overlap with adjacent pumping wells, the extent of capture during
full system operation is expected to vary significantly from these predictions and be
greater than the individual capture widths.

Based on the results of this evaluation, LFR concluded that the existing groundwater
extraction well network appeared to contain dissolved-phase hydrocarbons migrating in
the shallow alluvium from the residual LNAPL source area, with the potential exception
of the area west of extraction well RW-3, where the data were not conclusive. Given the
historically poor performance of RW-3 as a groundwater extraction well, LFR
recommended that this well be abandoned and replaced with a new extraction well. Based
on lithologies observed during the installation of the observation wells around RW-3, a
replacement well (RW-3A) was installed approximately 20 feet to the northeast of RW-3,
as this was determined to be a suitable location that could provide more effective
containment in this area.

Additionally, LFR recommended the installation of groundwater extraction wells RW-8
and RW-9 to expand the extent of dissolved-phase hydrocarbon capture downgradient of
the existing system, and to reduce uncertainties regarding the extent of hydraulic capture
in the deeper alluvium. Both of these two new extraction wells, as well as RW-3A, were
constructed as fully penetrating wells with screened intervals extending from the water
table down to the top of the Friars Formation to target capture from the full vertical
extent of the saturated alluvium.

Additional groundwater monitoring wells associated with new extraction wells RW-8 and
RW-9 were also installed in order to further evaluate the effectiveness of the groundwater
extraction system.
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4.2.2

Based on the recommendations of this evaluation, the monitoring of hydraulic heads and
contaminant concentration trends in the area of the groundwater extraction system, along
with monitoring of mass removal rates at each individual extraction well, have continued
as part of the ongoing quarterly monitoring activities. This data continues to be used to
adjust the system operation to optimize its performance and efficiency while maintaining
adequate hydraulic containment.

Performance Evaluation of Modified Groundwater Extraction System

Additional performance evaluation activities were conducted to evaluate the
modifications to the groundwater extraction system. The findings of this effort were
reported in the Remediation System Technical Evaluation Report (LFR 2003c¢), which
was completed in fulfillment of Task C.5 of the TSO and submitted to the RWQCB on
July 8, 2003. The objective of the remediation system technical evaluation was to
improve and enhance the remedial effectiveness of systems operating at the site.

The recommendations implemented from the Groundwater Extraction Evaluation of
Existing Recovery System Report (LFR 2002b) included the installation and operation of:

o groundwater extraction well RW-3A to replace the historically poor performing
extraction well RW-3

o groundwater extraction wells RW-8 and RW-9

For a complete description of the scope of work, details regarding the data and methods
used to evaluate the performance of the groundwater extraction system, and discussion of
the results of the evaluation, refer to the Remediation System Technical Evaluation
Report (LFR 2003c).

As with the performance evaluation of the previously existing groundwater extraction
system, the extent of hydraulic capture of the modified extraction system was evaluated
from groundwater level measurements, interpreted groundwater flow patterns, and
temporal and spatial variations in groundwater quality data. If containment is complete,
all groundwater flow from the source area (i.e., the region containing residual LNAPL)
should follow flow pathlines that terminate at the groundwater extraction wells.
Additionally, groundwater flow from the higher concentration central core of the
dissolved-phase MTBE plume should follow flow pathlines that terminate at

extraction wells RW-8 and RW-9. In general, performance monitoring involved: 1)
measuring and interpreting groundwater levels (hydraulic heads), and 2) groundwater
quality monitoring.

The data evaluated for this effort indicated that the expanded groundwater extraction
system has a capture zone that is wider in the cross-gradient direction than is necessary
for hydraulic containment of the residual LNAPL area and the dissolved-phase MTBE
plume. Mesa-front recharge from the northwest and recharge from Murphy Creek to the
east appear to be contributing to hydraulic control in the off-site residual LNAPL area.
Between November 2002 and February 2003, the total mass of MTBE in the off-site
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plume decreased by approximately 50 percent, while the total volume of affected
groundwater in the off-site area containing an MTBE concentration greater than 1 pg/l
decreased by approximately 25 percent. In general, the differences in the volume of
affected groundwater and total MTBE mass are likely caused by changes in source
strength, mass removal and containment of the plume by the groundwater extraction
system, and attenuation of the plume downgradient of the source (LFR 2003a).

Additional recommendations for operation of the groundwater extraction system
presented in the technical evaluation report included the following:

¢ Reduce the pumping rate at RW-3A to ~15 gpm from ~20 gpm, which is similar to
the pumping rate at neighboring extraction wells and should not compromise
hydraulic containment. Continue evaluating the effectiveness of hydraulic
containment through analysis of future quarterly groundwater gauging and
quality data.

e Reduce the pumping rate at RW-5 to ~15 gpm from ~40 gpm, which is similar to the
pumping rate at neighboring extraction wells and should not compromise hydraulic
containment. Continue evaluating the effectiveness of hydraulic containment through
analysis of future quarterly groundwater gauging and quality data.

e Continue monitoring groundwater quality data in the area west of the stadium to
evaluate the effectiveness of hydraulic control and the potential for reducing the
pumping rates at RW-8 and RW-9. Specifically, decreasing MTBE concentration
trends should be observed for several quarters in monitoring well R-17 and
monitoring well clusters R-42 and R-47 before considering reducing the pumping
rates at extraction wells RW-8 and RW-9.

Recommendations for Additional Optimization of Groundwater
Extraction System

The groundwater extraction system is frequently monitored in an effort to continually
optimize extraction goals. The existing groundwater extraction system serves two
primary purposes. First, wells RW-3A through RW-7 provide containment of the residual
LNAPL source area, preventing further downgradient migration of dissolved-phase
contaminants. Second, extraction wells RW-8 and RW-9 provide capture of the higher
concentration central core of the dissolved-phase plume located downgradient of the
residual LNAPL source area.

Recommendations for on-going optimization of the groundwater extraction system
include the following:

e Continue monitoring individual extraction well flow rates and mass removal
characteristics via monthly wellhead sampling.
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o Continue monitoring and evaluating hydraulic heads and temporal groundwater
quality data trends via the quarterly monitoring program to ensure continued
hydraulic containment of the source area and capture of the dissolved-phase
contaminant plume.

e Optimize individual wellhead flow rates in an effort to minimize extraction rates
while maintaining adequate hydraulic containment and capture of the dissolved-phase
contaminant plume.

HEALTH RISK ASSESSMENT

A health risk assessment was completed for the off-site areas downgradient of the
Terminal and a separate health risk assessment for the on-site area is currently in
progress. The off-site risk assessment, submitted in fulfillment of Task A.4 of the TSO,
included a receptor pathway assessment task (Task A.3 of the TSO). The on-site risk
assessment is not required in the TSO, but is being performed in support of on-site
containment and remediation strategies, and to provide completeness in the evaluation of
risk due to site contamination. The following sections summarize the Receptor Pathway
Assessment (LFR 2002a), the Health Risk Assessment, Off-Site Areas Report
(ENVIRON and LFR 2003), the Supplemental Health Risk Assessment, Off-Site Areas
Report (ENVIRON and LFR 2004), and the On-Site Health Risk Assessment (to be
submitted in early to mid 2004).

Off-Site Health Risk Assessment

The Receptor Pathway Assessment identified existing and potential future receptors and
exposure pathways through the development of a conceptual off-site exposure model.
The constituents of concern included MTBE, TBA, and benzene, toluene, ethylbenzene,
and total xylenes (BTEX) in accordance with the State approved Risk Assessment Work
Plan. The selection of the potentially complete current and future pathways was
determined by evaluating the conceptual exposure model in relation to current and
expected land use and parcel zoning, current and expected groundwater use, and
beneficial uses of groundwater and the San Diego River. Quantitative analyses (e.g.,
calculations and/or direct measurements) were recommended for identified current
potentially complete exposure scenarios:

o inhalation of MTBE and BTEX and odor perception of MTBE in ambient and indoor
air by Stadium workers and visitors as a result of volatilization from groundwater and
affected soils

e dermal absorption, inhalation, and incidental ingestion of BTEX and MTBE, and
odor perception of MTBE by recreational users of the San Diego River

e dermal absorption and ingestion exposures to sensitive ecological receptors by
affected San Diego River water
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Quantitative analysis was also recommended for identified potential future scenarios:

o ingestion and dermal absorption of potentially affected groundwater by residents

e inhalation of MTBE and BTEX and odor perception of MTBE by
construction workers

e dermal absorption of MTBE and BTEX by construction workers

The objective of the risk assessment was to characterize any potential human health or
ecological risks due to the above exposures. Cancer risks and noncancer hazard indices
(HIs) were estimated based on guidance provided by the U.S. Environmental Protection
Agency, and the basis for acceptable risk levels is in The National Contingency Plan
(NCP) (40 Code of Federal Regulations 300). The estimated cancer risks, which included
all chemicals and complete exposure pathways evaluated, were well below the NCP
target risk range of 10 to 10°. The estimated noncancer HIs for the receptor populations
evaluated were all well below the target of one for all of the receptors evaluated.

Risk-based target concentrations (RBTCs) for soil gas were developed for the most
exposed populations in ambient and indoor air environments — the parking lot attendant
in ambient air and the future ground-level Stadium worker in indoor air. Measured soil-
gas levels were all significantly below soil gas RBTCs. Using the maximum measured
concentration in groundwater, indoor and ambient air concentrations were calculated for
Stadium workers (indoor), Stadium visitors (outdoor), parking attendant (outdoor), and
construction workers (outdoor). A comparison of the estimated indoor and outdoor air
concentrations with air odor thresholds shows that the estimated values are well below
levels of concern for odor issues.

Impacts to potential potable groundwater uses were evaluated by comparing current
groundwater concentrations to applicable water quality objectives. Within the area of
residual LNAPL, groundwater concentrations of MTBE, BTEX, and TBA exceeded
applicable water quality objectives. Outside the area of the residual LNAPL, water
quality objectives were exceeded only for MTBE, benzene, and TBA.

For the evaluation of surface water in the San Diego River, “grab” samples were
collected in 1999 and 2002. MTBE was the only constituent detected in the samples. The
concentrations of MTBE detected in the samples were indicative of possible non-point
sources. These results, coupled with the depth of the plume near the river, suggested that
current or future impacts to beneficial uses of the San Diego River are unlikely. In
addition, the detected MTBE concentrations in the San Diego River are well below odor
thresholds for water and water quality goals for aquatic life protection.

A conceptual risk management plan (“management plan’) was presented to effectively
and efficiently contain source areas and remediate the hydrocarbon plume emanating
from the Terminal. The management plan identified how proposed remedial activities
will contain the plume. The three main elements to the management plan were residual
LNAPL containment, dissolved hydrocarbon plume remediation, and LNAPL
remediation. In addition to reduction in the chemicals of potential concern and LNAPL
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mass reduction, and in the case that LNAPL is technically infeasible or cost prohibitive to
remediate, pathway elimination was identified as a consideration. Pathway elimination is
commonly addressed through the use of institutional and engineering controls.

5.2 On-Site Health Risk Assessment

An on-site risk assessment is currently being conducted to characterize reasonably
potential human health risks due to exposure to chemicals at the Terminal property.
Potentially exposed populations include current and future Terminal workers and
subcontractors and potential future groundwater users. Potentially complete exposure
pathways being evaluated include inhalation of indoor and outdoor air, exposure to
vapors during potential future trenching activities, incidental ingestion of soils by current
subcontractors in the manifold area, and ingestion or inhalation of and dermal contact
with groundwater. Inhalation pathways are being evaluated with the screening-level
model described by Johnson and Ettinger (1991). A California EPA box-mixing model is
being used to evaluate outdoor air exposure pathways (CalEPA 1994). Groundwater
exposures are evaluated by comparison to water quality objectives for the Mission San
Diego Groundwater Basin (CRWQCBSDR 1994).

Preliminary results of the forward risk calculations and evaluations of risk-based
concentrations for future scenarios indicate additional data collection activities may be
required to more accurately assess potential exposures to indoor air. Additional data
collection needs may include sub-slab soil gas sampling and indoor air sampling. The on-
site risk assessment report is scheduled for completion in early to mid 2004.

6.0 PROPOSED MILESTONES

The remedial goals, strategy, implementation plan, and milestone dates to accomplish
those remedial goals in the off-site area are shown in Table 1. The following sections also
provide discussion of proposed milestones in accordance with the TSO requirements.

The proposed milestones, and associated milestone cleanup dates for the off-site area
have been derived based on operation of the proposed remedial system to achieve the
following remedial goals stated in the TSO:

o “Restore water quality in the portion of the Mission San Diego hydrologic sub area
proposed for development by the City of San Diego for municipal use.”

e “Clean up all off-site pollution.”

An interim remedial objective for the off-site area is to enable beneficial use of
groundwater within portions of the Mission San Diego Hydrologic Sub Area proposed
for development by the City of San Diego for municipal use while off-site remedial
activities continue. This objective is accomplished by achieving a COC mass flux directly
upgradient of the area of proposed groundwater use (i.e., downgradient of Transect 2
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[Figure 3]; LFR 2003b and 2003d) that is less than the proposed mass flux targets
protective of drinking water supply. An additional interim remedial objective for the oft-
site area is to reduce the COC mass flux from of the off-site residual LNAPL area to
levels below the mass flux targets after active off-site remedial activities have ceased.

The remedial strategy to achieve the above-mentioned goals and interim remedial
objectives includes the following:

e Reduce the dissolved-phase mass flux of COCs from the off-site source area to the
Mission San Diego Hydrologic Sub Area proposed for development for municipal
use to below the mass flux targets. Reduction of COC mass flux from this area will
protect potential receptors and restore the aquifer for beneficial use within a
reasonable time frame. Continued operation of a containment remedy downgradient
of the off-site source area is intended to reduce or eliminate the mass flux from this
area and protect beneficial uses of groundwater downgradient of that barrier.

¢ Reduce COC mass flux from the Terminal property to the off-site area. It is not
currently certain what portion of the COC mass recovered by the downgradient
source containment barrier (wells RW-3A through RW-7) originates from on-site vs.
off-site residual LNAPL areas. However, property boundary mass flux estimates
(LFR 2004a) indicate that reduction/elimination of COC mass flux from the Terminal
property would be likely to substantially reduce the groundwater COC mass flux
downgradient of the off-site source area in a relatively short time frame.

e Reduce measurable thicknesses of LNAPL in the off-site area to less than 0.01 foot.

e Reduce COC concentrations within the off-site source area to levels that enable the
mass flux of COCs in groundwater from this area to be less than the mass flux targets
with no further containment of this area.

Proposed remedial measures necessary to implement the off-site area remedial strategy
consist of the following:

o Expand the SVE system to more effectively treat the entire off-site residual LNAPL
source area for COC mass reduction.

o Install a containment barrier at the southern property boundary of the Terminal to
intercept dissolved-phase COCs from migrating off-site.

o Continue operation of the existing containment barrier at the downgradient edge of
the off-site residual LNAPL area.

This overall remedial strategy represents a proactive and logical approach toward
accomplishing the remedial objectives and TSO goals. Reduction/elimination of the COC
mass flux from the Terminal property, combined with SVE in the oftf-site source area and
additional containment downgradient of the off-site source area, should be successful in
meeting the interim remedial objectives for the off-site area. If natural attenuation is
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6.1

demonstrated to be sustainable and effective within an acceptable timeframe, it may be
relied upon to reduce the remaining COC concentrations in off-site groundwater to Basin
Plan water quality objectives, after the interim remedial objectives have been achieved.

Complete removal of all residual LNAPL from the off-site area is not an objective of the
proposed remedial measures, nor is it necessary to accomplish the remedial goals. Active
remedial measures in the off-site area may be terminated once the interim remedial
objectives have been achieved and beneficial use of the Mission San Diego Hydrologic
Sub Area proposed for development has been restored (SWRCB Resolution 92-49). It is
expected that any residual LNAPL remaining in the oft-site area, after active remedial
measures are terminated, will naturally attenuate over time.

This overall strategy is designed to expediently progress toward accomplishing the
remedial objectives for the off-site area. Further monitoring and evaluation of the
subsurface conditions along with continued evaluation of treatment system operation
and performance will result in a more thorough understanding of where to focus any
warranted future remedial enhancements.

The following discussion divides the proposed project milestones into three categories.
The first category is entitled “implementation milestones”; these milestones are related to
remedy implementations. The second category is entitled “clean-up milestones,” which
are related to remedial performance goals. And the third category is entitled “clean-up
goals,” which addresses applicable Water Quality Objectives from the Basin Plan, both
numerical and narrative (CRWQCBSDR 1994). These milestones and cleanup goals are
further summarized in Table 1.

Implementation Milestones

Proposed milestones for implementation of the off-site area remedial strategy are
listed below:

e Operation of the source containment barrier downgradient of the off-site residual
LNAPL area.

This barrier is currently operational and is successfully intercepting COC mass flux at
the downgradient edge of the off-site residual LNAPL area.

e Expansion of SVE system to provide adequate coverage over the remainder of the
off-site residual LNAPL area.

SVE system expansion to address the entire off-site residual LNAPL area is
underway at the time of this report. The implementation milestone to complete
installation and begin operation of the expanded system is August 1, 2004.
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o Installation of a containment barrier at the southern boundary of the
Terminal property.

The appropriate barrier technology will be selected based on completion of a site-
specific feasibility evaluation that is currently underway. Current plans include
selection of a barrier technology prior to the end of 2004, with the barrier to be
installed and operational on or before December 31, 2005. Although selection of the
most appropriate technology remains to be finalized, preliminary indication of the
feasibility evaluation is that a hydraulic barrier is the most likely technology to be
implemented. A hydraulic barrier located at the southern property boundary would be
considered a reliable and cost-effective method for cutting off mass flux currently
migrating offsite from the site property boundary. A hydraulic barrier would also be
reliable in regard to the capture of any potentially remaining pockets of mobile
LNAPL that might be conveyed to the property boundary from upgradient locations.

The strategic placement of additional groundwater extraction wells for the hydraulic
barrier would provide the additional benefit of serving as an enhancement to the
expanded SVE system in the off-site residual LNAPL zone. This enhancement would
be accomplished by eliminating/reducing additional hydrocarbon mass flux from
Murphy Canyon into the off-site source area, and by further lowering the
groundwater table in the off-site area. Additional lowering of the groundwater table
in the off-site source area would further expose the LNAPL smear zone to SVE
influence, which would enhance the overall remedial system in a few basic ways:

« Exposing a greater amount (perhaps all) of the off-site residual LNAPL to SVE
influence and the related mass removal would result in more effective overall
mass reduction of COCs in the off-site source area, potentially accelerating
attainment of groundwater and soil vapor COC target concentrations.

e The portion of the residual LNAPL smear zone presently located below the
groundwater table is strongly anaerobic. Exposing a greater portion of this area to
SVE influence should increase the rate of oxygen replenishment to this zone and
enhance the biodegradation component of the overall remedial strategy. Results
of the Continued Performance Evaluation have indicated that aerobic activity was
present in zones that were exposed to SVE (i.e., vadose zone areas), while
saturated zone areas remained basically anaerobic.

e Additional lowering of the groundwater table in the off-site source area would
further reduce/minimize the volume of contaminant mass in contact with the
groundwater and, therefore, reduce the flux of dissolved-phase contaminant
mass originating from this area while mass removal via SVE/biological activity
was occurring.

Preliminary review indicates that a property line hydraulic barrier would act
synergistically in conjunction with the existing off-site hydraulic barrier, and that the
total groundwater extraction rate requirement for the combined operation of both
barriers would likely remain within the historical range of approximately 160 gpm.
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The use of an additional hydraulic barrier at the property line and its enhancement to
the mass reduction in the off-site source area should assist in reducing the overall
project time required to attain milestone goals for active remediation and a transition
to monitored natural attenuation in the off-site area.

A hydraulic property line barrier is also considered to be the most reliable means to
prevent migration of contaminants downgradient of the terminal property boundary.
While a pump-and-treat system may be considered to be an ineffective remedial
method for the removal of contaminant mass from a source area, in this case its
primary objective is to serve as a barrier to contaminant migration and not as a
method of remediation.

Selection of an in-situ barrier technology (i.e., ART or other oxygenation strategy)
would require a site-specific pilot study to demonstrate whether or not it would be
effective as a containment barrier. Even if such an alternative were determined to be
feasible, a considerable amount of time would be required to effectively prove-out
and design a site-specific process for meeting the project goals. Additionally,
evaluating and monitoring the effectiveness of an in-situ barrier technology would be
extremely difficult if not impossible under the current off-site conditions. Any
groundwater exiting the treatment zone of an in-situ barrier would instantly be in
contact with the off-site source material and become re-contaminated, effectively
preventing any useful comparison of water quality data obtained from samples
collected upgradient of the barrier to those collected downgradient of the barrier. A
pilot study for use of an in-situ barrier technology at the property line may be
advisable to determine feasibility for future use after the milestone goals for active
remedial efforts in the off-site area have been achieved.

e Operate and evaluate the expanded remedial systems (i.e., additional SVE wells and
property boundary containment barrier) for a period of three years.

The operation and effectiveness of the remedial systems will be monitored and
evaluated over the initial three years of operation. Evaluation of the treatment system
will be performed to review the need for additional measures to enhance the
effectiveness of the treatment system progress toward cleanup milestones. This
evaluation will be performed and a report describing the results and conclusions will
be submitted to the RWQCB on or before June 1, 2009.

6.2 Clean-up Milestones
Milestones for clean-up of the off-site area are listed below:
e Reduce the mass flux of COCs in groundwater within the Mission San Diego

Hydrologic sub area proposed for development for municipal use (i.e., downgradient
of Transect 2 [Figure 3]) to below the mass flux targets.
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The off-site source containment barrier located downgradient of the residual LNAPL
is successfully reducing COC mass flux downgradient of the source area to below
the mass flux targets. Therefore, we believe that the first remedial objective in the
TSO, “Restore water quality in the portion of the Mission San Diego Hydrologic

sub area proposed for development by the City of San Diego for municipal use,” has
been achieved.

o Reduce the COC concentrations in soil gas to below the target concentrations for
commercial workers in the off-site area (i.e., parking lot and Stadium areas).

Based on current land use and associated receptors, there are no indoor workers
overlying the off-site LNAPL-affected zone. As described in the Health Risk
Assessment, Off-Site Areas Report (Environ and LFR, 2003), COCs present in the
soil gas do not currently pose a significant risk to current and future outdoor workers
and Stadium visitors.

e Reduce measurable thickness of LNAPL in the off-site area to less than 0.01 foot.

This milestone will be achieved when the LNAPL thickness in off-site monitoring
wells exhibits a thickness of less than 0.01 foot for four consecutive quarterly
monitoring events. Historical LNAPL thickness measurements in off-site area
monitoring wells indicate an overall reducing trend. It is projected that the reduction
of LNAPL thickness to 0.01 foot will be achieved by January 2007.

e Reduce COC concentrations within the downgradient portion of the dissolved-phase
plume to levels that result in the mass flux across a transect located at RW-9 to be
less than the mass flux target (i.e., less than 5 g/day of MTBE).

This milestone will be achieved when the total COC mass extracted from RW-9 is
reduced to a level such that the COC mass flux across a transect located at RW-9 is
less than the mass flux targets for three consecutive monitoring events. This cleanup
milestone is based on the time required to capture two pore volumes within the
current area of high COC concentration around this extraction well. Based on this
criteria, we estimate that extraction of groundwater from well RW-9 will be
discontinued by January 2011.

e Reduce COC concentrations within the downgradient portion of the dissolved-phase
plume to levels that result in the mass flux across a transect located at RW-8 to be
less than the mass flux target (i.e., less than 5 g/day of MTBE).

This milestone will be achieved when the total COC mass extracted from RW-8 is
reduced to a level such that the COC mass flux across a transect located at RW-8 is
less than the mass flux targets for three consecutive monitoring events. This cleanup
milestone is based on the time required to capture two pore volumes within the
current area of high COC concentration in the vicinity of this extraction well, and the
implementation milestone for the property boundary containment barrier and
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anticipated migration time. Based on this criteria, we estimate that the extraction of
groundwater from well RW-8 will be discontinued by January 2012.

e Reduce COC concentrations within the off-site residual LNAPL area to levels that
enable the COC mass flux in groundwater from this area to be less than the mass flux
targets when active off-site remedial activities cease.

Details regarding the development of time estimates for achieving this milestone are
presented in Appendices B through F. Appendix B presents information regarding soil
properties in the off-site source area, and Appendix C presents details regarding the
estimation of LNAPL and COC mass in the off-site source area. Appendices D, E, and
F subsequently make use of the information presented in Appendices B and C to
develop estimates of COC depletion estimates from LNAPL in the off-site source area.

Estimates of the time required to reduce COC mass in the off-site source area such
that the mass flux from a hypothetical future water table rise that completely
submerges the residual LNAPL soil volume are presented in Appendices D and E for
the currently saturated and unsaturated portions of the residual LNAPL soil volume,
respectively. Simplified calculations of saturated-zone LNAPL depletion suggest that
benzene may persist above mass targets in the saturated zone for anywhere from

50 to 500 years, if LNAPL depletion in the affected soil beneath the current water
table occurs primarily through dissolution into groundwater. MTBE is estimated to
persist above mass targets in the saturated zone for anywhere from 1.7 to 30 years.
Extrapolation of site-specific empirically derived soil-vapor extraction rates suggest
that both benzene and MTBE may persist above the mass targets in the unsaturated
zone for 1 to 3 years, assuming continued operation of the expanded SVE system.

Natural attenuation of the source zone may reduce these time estimates, whereas
mass transfer limitations from bypassed LNAPL and low-permeability soils may
increase these time estimates (Appendix F). In addition, site data indicate that natural
attenuation significantly reduces the flux of benzene within a few hundred feet
downgradient from the source zone. Therefore, the benzene flux target may be
achieved more rapidly at a transect located a short distance downgradient of the
source zone, compared to a transect adjacent to or within the source zone.

The COC mass reduction targets in the oft-site area, as developed in Appendix D,
will be attained when observed groundwater and soil-vapor concentrations in the
off-site source area are less than the groundwater and soil vapor targets as developed
in Appendices D and E, respectively, for three consecutive monitoring events. Once
concentration targets have been met, active remedial measures in the off-site area
may be discontinued, coupled with continued groundwater monitoring to verify
attainment of flux targets. It is estimated that the concentration and flux targets
milestone will be attained sometime between 2015 and 2034.
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6.3 Clean-Up Goals

The second remedial goal stated in the TSO, “Clean up all off-site pollution,” requires
attainment of the applicable Water Quality Objectives, including narrative objectives in
all off-site groundwater, consistent with the designated beneficial uses of groundwater
and surface water for the Mission San Diego Hydrologic Sub Area, as identified in the
Basin Plan (CRWQCB 1994).

The Basin Plan states that groundwater in the Mission San Diego Hydrologic Sub Area is
designated for use as Municipal or Domestic Supply. For the COCs (BTEX and fuel
oxygenates), water quality objectives for Municipal and Domestic Supply are typically
more stringent than other potential supply uses such as Agricultural Supply or Industrial
Service Supply and Process Supply (Marshack 2003). To be conservative, only water
quality objectives for Municipal and Domestic Supply will be considered for
development of clean-up goals for the off-site area. In addition, the Basin Plan states
“Waters shall not contain taste or odor producing substances at concentrations which
cause a nuisance or adversely affect beneficial uses.” Therefore, for the COCs, the
applicable water quality objectives for groundwater would include drinking water
standards, including primary Maximum Contaminant Levels (MCLs) and secondary
MCLs, and taste-and-odor thresholds for chemicals with no established secondary MCL.

6.3.1 Numerical Clean-up Goals

The Basin Plan (CRWQCBSDR 1994) does not contain specific numerical criteria for
MTBE in groundwater. Since the Basin Plan was last modified, California has adopted a
primary drinking water MCL for MTBE of 13 pg/l, based on health concerns, and a
secondary MCL of 5 pg/l, based on aesthetic (odor) criteria. These are proposed as the
applicable water quality objectives for MTBE in groundwater, to be met before potable
beneficial uses are restored. Therefore, the most stringent water quality objective for
MTBE in groundwater at the site is proposed to be 5 pg/l.

No primary or secondary MCLs have been promulgated for TBA. The California
Department of Health Services (DHS) has identified an action level of 12 pg/l for TBA.
Action levels are health-based advisory levels established by DHS for chemicals in
drinking water that lack MCLs (Cal/EPA 2002). Therefore, the most stringent water
quality objective for TBA in groundwater at the site is proposed to be 12 pg/I.

The California primary MCLs for BTEX constituents are 1 pg/l for benzene, 150 pg/l for
toluene, 300 pg/l for ethylbenzene, and 1,750 pg/l for xylenes. The primary MCL for
Ethylene Dibromide (EDB) is 0.05 pg/l. Federal secondary MCLs, based on taste and
odor considerations for drinking water, are 40 ug/1 for toluene, 30 pg/l for ethylbenzene,
and 20 pg/l for xylenes. Benzene has no established State or Federal secondary MCL;
however, a taste and odor threshold of 170 pg/l has been identified for benzene in
drinking water (Amoore and Hautala 1983). Therefore, the most stringent water quality
objective for benzene in groundwater at the site is proposed to be 1 ng/I1.
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6.3.2

6.3.3

Note that background concentrations have not been proposed as clean-up goals for this
site. State Water Resources Control Board Resolution 92-49 states that clean-up levels
may be less stringent than background if they are consistent with the maximum benefit to
the people of the State, do not unreasonably affect present and anticipated beneficial uses,
and do not result in water quality less than that prescribed in Water Quality Control Plans
and Policies (SWRCB 1996).

Narrative Clean-up Goals

In addition to numerical water quality objectives, the Basin Plan includes a narrative
objective to achieve groundwater that exhibits “absence of nuisance and toxicity.” The
“nuisance” provision of this narrative objective is addressed by the taste and odor criteria
discussed in the preceding text. In order to address the “absence of toxicity” provision of
this narrative objective, site-specific goals have been developed in the form of target
concentrations (RBTCs) for groundwater and soil gas in the off-site area (Environ and
LFR 2004). The Health Risk Assessment, Off-Site Areas Report (Environ and LFR 2003)
indicated that the only potentially complete exposure pathways that currently exist at the
site are those related to soil-vapor migration to indoor and outdoor air. RBTCs
established as cleanup goals for the off-site area are based on the current land use
(CRWQCBSDR 2002 and 2004). RBTCs for groundwater and soil gas are based on
commercial worker exposure for current land uses. Table 2 summarizes the proposed
RBTCs. None of the proposed RBTCs are currently exceeded near any current receptor.

Estimated Timeframes for Achieving Clean-up Goals

Calculations of the rate of LNAPL depletion in the saturated zone and unsaturated zone
(presented in Appendices D and E, respectively) provide insight regarding the expected
timeframe for attainment of water quality objectives. Appendices D and E focus on the
timeframes for attainment of implementation milestones (i.e., mass flux targets), rather
than on the attainment of clean-up goals (i.e., water quality objectives) at every
subsurface location. Because clean-up goals are more stringent than implementation
milestones, the timeframes for attainment of clean-up goals are likely to be significantly
longer than the timeframes for attainment of implementation milestones.

Timeframes for achieving clean-up goals are highly uncertain and are potentially very
long. In 1998, the State Water Resources Control Board clarified its policy on timeframes
to achieve water quality objectives in a case closure appeal often called the Walker
Decision. Specifically, it states “Resolution 92-49 does not require...that the requisite
level of water quality be met at the time of site closure. Even if the requisite level of
water quality has not yet been attained, a site may be closed if the level will be attained
within a reasonable period” (SWRQCB 1998). For the off-site area near the Mission
Valley Terminal, an extended timeframe to achieve final clean-up goals is reasonable,
provided that the remnant LNAPL-affected area and plume demonstrate response to
cleanup efforts, and beneficial uses are not being impaired.
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6.3.4 Uncertainties in Timeframe Estimates

7.0

Development of the timeframe estimates for attainment of implementation milestones is
based on available and appropriate data, and analytical and numerical methods consistent
with the site conceptual model and appropriate for the level of characterization of the off-
site area. However, uncertainty still exists with regard to this data, the application of
simplified interpretive and predictive methods, and the site conceptual model. Within the
scope of the data and methods used, an attempt has been made to characterize the
uncertainty of the resulting predictions. Confidence limits of 97.5 percent have been
evaluated where applicable, and other conservative limits and assumptions have been
used where error analysis is not feasible. Through the use of these limits and
assumptions, conservative estimates are presented within a reasonable range based on the
data. Predictions using higher degrees of conservatism are possible, but these higher
degrees of conservatism would result in what may be regarded as speculative results and
unreasonably long timeframes. In addition, the evaluation and use of means, fitting
parameters, and particularly confidence limits assumes a degree of reliability (e.g.,
representativeness and ergodicity) in the data used as bases for the evaluation(s). If this is
not the case (for example, if there is some major, unrecognized hydrogeologic feature or
process that will negatively impact mass reduction in the off-site area), then the selected
timeframe estimates could be in significant error.

A process that has not been included in the timeframe estimates is diffusion-limited mass
transfer from low-permeability horizons, in which some of the residual LNAPL appears
to be trapped (i.e., immobile). Should these horizons be of sufficiently low permeability
such that diffusive mass transfer is dominant over advective mass transfer, the
timeframes to meet the mass-flux targets may be substantially longer. Calculations
presented in Appendix F suggest that diffusion-limited mass transfer may prolong the
timeframes to meet mass-flux targets by up to 140 years.

UPDATE TO CONCEPTUAL RISK MANAGEMENT/
CONTINGENCY PLAN

This section presents an update to the conceptual risk management plan (the
“management plan”) that was originally presented in the off-site health risk assessment
report dated August 4, 2003 (Environ and LFR 2003), along with details regarding how
contingency actions would be triggered and what the actions would be. The purpose of
the management plan is to effectively and efficiently contain source areas and remediate
the hydrocarbon plume emanating from the Terminal through the augmentation of
existing remedial systems and development of innovative strategies. Since publication of
the original management plan, the off-site source area has been effectively contained and
attenuation of the dissolved-phase plume has been accelerated through enhancements to
the previously existing groundwater extraction system. Additionally, remediation of the
off-site source area has been improved via enhanced hydrocarbon COC mass extraction
resulting from an initial expansion and optimization of the SVE system, and will be
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71

further improved by completion of a second phase of expansion scheduled to become
operational in early 2004.

The following are the three main elements to the original management plan presented in
the August 2003 health risk assessment report:

e Residual LNAPL (Dissolved Plume Source Area) Containment
¢ Dissolved Hydrocarbon Plume Management

e LNAPL Remediation (through risk reduction via hydrocarbon COC reduction and/or
pathway elimination)

Each of these elements is discussed further below.

Residual LNAPL (Dissolved Plume Source Area) Containment

The purpose of the source area containment is to hydraulically contain (reduce existing
COC mass flux to acceptable levels that will allow future beneficial use of the
downgradient aquifer) groundwater contaminants emanating from the LNAPL zone with
a goal of long-term complete containment. The objective of COC mass flux reduction is
to allow for dissipation of the downgradient MTBE plume within a reasonable time frame
that will allow for the beneficial use of the aquifer while protecting existing and future
receptors. LFR believes that the completed enhancements to the groundwater extraction
system have already achieved the desired objective of allowing for beneficial use of the
aquifer downgradient of the containment system, based on the following:

e Results of the completed mass flux evaluation activities (LFR 2003b and 2003d)

o State Water Resources Control Board Order No. WQO 2003-0011-UST
(SWRQB 2003)

o Information regarding anticipated locations for the future placement of water supply
wells in Mission Valley, as presented in the San Diego River System Conceptual
Groundwater Management Plan (CH,MHill 2003)

Additionally, use of the aquifer for municipal drinking water supply is currently not
anticipated prior to the year 2010, allowing for additional attenuation of the MTBE plume
prior to the use of the aquifer for municipal water supply.

The original management plan included the following activities that are detailed further
in the TSO: enhanced preferential pathway evaluation (TSO Tasks A.1 and A.3); a
performance evaluation of the existing soil vapor extraction system (TSO Tasks C.1 and
C.3); a performance evaluation of the existing groundwater extraction system (TSO
Tasks C.2 and C.3); groundwater and COC fate and transport modeling (TSO Tasks B.1
and B.2); augmentation of the existing soil-vapor extraction and groundwater pump-and-
treat system, as warranted (TSO Tasks C.4 and C.5); and a performance evaluation of the

Page 36

Jan3004 MVT Final TSO Summary Rpt



FINAL LFR Levine-Fricke

augmented systems (TSO Task C.5). Specific proposed steps to obtain source area
containment were presented as follows:

1. Evaluation of existing pump-and-treat system (TSO Tasks C.2 and C.3)

2. Initialize interim pump-and-treat upgrade

3. Phase IA enhanced core plume characterization (on-site)

4. Phase IB enhanced core plume characterization (off-site)

5. Enhanced hydraulic evaluation and modeling (TSO Tasks B.1 and B.2)

6. Enhanced containment system design (TSO Tasks C.4 and C.5)

7. Installation of enhanced containment system (if required, TSO Tasks C.4
and C.5)

8. System performance monitoring (TSO Task C.5)

9. Ongoing Risk Analyses

10. Completion of Remedial Alternative Analyses for on- and off-site areas

As described in Sections 2 through 5 of this report, Item Nos. 1, 2, and 5 through 9,
above, have been completed in accordance with the requirements of the TSO. Item Nos. 3
and 4 have also been completed as reported in LFR’s Additional LNAPL Distribution
and Lithologic Characterization Report (LFR 2003e). As described in Section 5.2,
additional risk analysis for the on-site area is currently in progress and scheduled for
completion in early to mid 2004, as is an evaluation of innovative technologies for oft-
site source reduction. A Supplemental Health Risk Assessment for the off-site area was
recently completed (Environ and LFR 2004). A remedial alternatives analysis for the on-
site area will be developed, as necessary, based on the pending results of the on-site

risk assessment.

7.2 Dissolved Hydrocarbon Plume Remediation

The purpose of the dissolved hydrocarbon plume remediation is to restore the beneficial
use of the aquifer within a reasonable time frame while protecting existing and potential
future receptors. As previously stated, LFR believes that this objective has already been
accomplished via augmentation of the groundwater extraction system. Hydraulic capture
of the central core of the off-site dissolved-phase plume and containment of the source
area is allowing the distal plume to dissipate while protecting potential downgradient
receptors. Implementation of this remediation has included additional characterization,
consideration of innovative technologies, and plume monitoring. Specific proposed steps
to obtain dissolved hydrocarbon plume remediation were presented in the original
management plan, as follows:

1. Additional plume characterization

2. Receptor evaluation (TSO Tasks A.1 and A.3)
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7.3

3. Soil/water samples for evidence of MTBE degraders

s

Develop an information tracking system for long-term management
(e.g., Terradex)

5. Microcosm studies for MTBE degraders

6. Hydraulic evaluation and modeling (TSO Tasks B.1 and B.2)
7. Feasibility Study

8

Implement interim corrective action

As described in Sections 2 through 5 of this report, four of the above items (Nos. 1, 2, 6,
and 8) have been completed in accordance with the requirements of the TSO. However,
the corrective actions that have been implemented to date are not necessarily considered
to be interim. Evaluation of indicators of biological degradation in groundwater samples
(Item No. 3) is an ongoing component of quarterly monitoring activities, and a
microcosm study for aerobic MTBE degraders (Item Nos. 3 and 5) is in progress at the
University of California, Davis. Results from the microcosm study are anticipated during
the first half of 2004. The need to develop an information tracking system for long-term
management (Item No. 4) will continue to be periodically evaluated as remediation of the
off-site area progresses.

LNAPL Remediation (through risk reduction via hydrocarbon
COC reduction and/or pathway elimination)

The purpose of the off-site residual LNAPL remediation is to evaluate, design, and
implement a remediation approach that is technically practical in reducing COC mass in
the LNAPL core plume. The goal of this remediation is to evaluate the effectiveness and
efficiency in reducing COC and residual LNAPL mass to a level that results in an
acceptable COC mass flux while allowing beneficial use of the downgradient aquifer and
maintaining an acceptable level of risk to users of the QualComm Stadium property. To
this end, technologies able to achieve the required LNAPL remediation are being evaluated
and pilot tested. The selected remedial approach is being implemented and, following
completion, the only necessary containment system will be located at the downgradient
end of the Terminal for the purpose of long-term containment. The specific steps that
were proposed in the original management plan to evaluate LNAPL remediation were:

1. Enhanced core plume characterization of residual LNAPL (off-site)

2. LNAPL modeling (determine necessary LNAPL reduction — e.g., API
LNAST model)

Feasibility evaluation
Pilot tests

Implement preferred alternative

S v AW

Relocate containment system to Terminal after off-site residual LNAPL
remediation is complete
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7.4

7.5.

Item No. 1, above, has been completed as reported in LFR’s Additional LNAPL
Distribution and Lithologic Characterization Report (LFR 2003e). Item Nos. 2 through 6
are discussed in Section 6, above.

In addition to COC and LNAPL mass reduction, and in the case that LNAPL is
technically infeasible or cost prohibitive to remediate, pathway elimination will be
considered. Pathway elimination is commonly addressed through the use of institutional
and engineering controls. The remedial alternative analyses will consider vapor barriers,
capping, and other engineering controls. Institutional controls will also be evaluated to
prevent unacceptable use or uses that may cause an unacceptable risk. These types of
controls can come in the form of required health and safety plan (i.e., for deep excavation
work), deed restrictions (i.e., to prevent agricultural or residential use) or groundwater
use restrictions (i.e., shallow water withdrawal). All such restrictions would be in place
until acceptable risk levels are achieved or beneficial uses of the aquifer are attained.

Proposed Schedule

This document represents the next step in the ongoing implementation of the
management plan. Specific future actions proposed or contemplated within this report
(e.g., further modifications to or expansions of remedial actions or evaluations of
remedial performance) may require that additional work plans be submitted and approved
before implementation.

Contingency Triggers and Contingency Measures

Contingency activities are planned in order to facilitate progress toward remediation
milestones and clean-up goals in the event that the predicted progress is not being
achieved. It is anticipated that upon final selection of treatment technologies proposed in
Sections 6.0 and 6.1, progress metrics will be developed for the treatment technologies in
order to determine if the cleanup is effective and on schedule to meet the proposed
cleanup milestones. If monitoring of the expanded treatment system indicates significant
variation from the predicted progress, which may result in not achieving the cleanup
milestones, contingency activities will be performed to further enhance the effectiveness
of the treatment system.

Example scenarios that would trigger a contingency implementation activity include
the following:

e atrend of increasing groundwater COC mass flux downgradient of the off-site
residual LNAPL area, if the trend indicates that exceeding COC mass flux targets
is likely

o atrend of increasing LNAPL thickness greater than 0.01 foot in more than two
monitoring wells for three consecutive quarterly monitoring events
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e atrend of increasing soil-gas concentrations indicating that exceeding risk-based
soil-gas targets is likely

o progress toward reduction of COC concentrations within the off-site residual LNAPL
area is insufficient to meet the proposed cleanup milestone dates

Examples of contingency actions include the following:

o Enhance the hydraulic containment barrier downgradient of the off-site residual
LNAPL area.

Example alternate measures include installation of additional groundwater
extraction wells as part of the hydraulic containment barrier, and wellhead treatment
(if a supply well is operating and may become impacted).

o Enhance mobile LNAPL recovery actions in the off-site residual LNAPL area.

Mobile LNAPL recovery alternatives will be evaluated and an appropriate
solution (e.g., bailing, dual-phase extraction, passive-collection methods) will
be implemented.

e Treatment system enhancement technologies feasibility evaluation.

If progress toward cleanup milestones is determined to be significantly less than
predicted, evaluation of enhancement technologies will be performed and a report
describing the results and conclusions will be submitted to the RWQCB within one
vear from the date that the contingency activity was triggered.

o Treatment system enhancement.

Based on the results of the enhancement technologies feasibility evaluation, an
appropriate treatment system enhancement technology will be selected and installed
and operational within one year after review and approval of the evaluation of
treatment system enhancement technologies.
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